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	Committee
	Project Title
	Started?
	End Date
	Schedule Flag
	Scope Flag
	Comments

	Architecture and Applications
	DataSpace
	Yes
	3/14/2012
	
	
	Scope has changed so the completion date has been moved back two months.

	Architecture and Applications 
	DWR Metdata Editor
	Yes
	4/1/2012
	
	
	The project might be slipping a bit.

Has the Architecture and Applications reviewed the Metadata Issue Paper?

	Architecture and Applications 
	Geodatabase Design
	No
	
	
	
	

	Architecture and Applications
	Map Services
	No
	
	
	
	

	
	
	
	
	
	
	

	California portion of the National Hydrography Dataset 
	Budget Change Proposal 
	No
	7/19/2012
	
	
	Project tracking needs more detail and has not been updated since October.

	California portion of the National Hydrography Dataset 
	Cost – Benefit Analysis for DWR’s stewardship of NHD
	Yes
	3/14/2012
	
	
	Had a workshop to discuss stewardship. 

End date should be the March Enterprise GIS Committee Meeeting.

	California portion of the National Hydrography Dataset 
	LIDAR Pilot Project
	Yes
	4/12/2011
	
	
	Draft scope of work is late.  This will affect final scope.

	
	
	
	
	
	
	

	Data
	Positional Accuracy
	Yes
	7/1/2012
	
	
	This project has slipped.  Pushed the completion date back six months.

	Data
	Identify Stewards
	No
	
	
	
	

	Data
	EarthShare  Software
	Yes
	2/1/2012
	
	
	

	Data
	Enterprise Data Promotion Workflows
	Yes
	2/1/2012
	
	
	

	Data
	Promote Enterprise Data
	No
	
	
	
	

	Data
	Data Steward Training
	No
	4/1/2012
	
	
	

	Data
	Review Enterprise Roles
	No
	3/1/2012
	
	
	

	
	
	
	
	
	
	

	Emergency Response 
	Common Operating Picture
	Yes
	11/30/2011
	
	
	This needs more than just a start and end date.

	Emergency Response 
	Central Incident Geospatial Database
	Yes
	11/30/2011
	
	
	Needs more detail on why the completion date changed.

	Emergency Response
	Esri User Conference Presentation
	Yes
	7/25/2012
	
	
	

	Emergency Response
	GIS Specialist Training
	Yes
	12/1/2011
	
	
	Done.

	Emergency Response
	Standard Operating Procedures
	Yes
	3/21/2012
	
	
	Have comments been received?

Need to do a better job describing why the completion date has changed.

	Emergency Response
	Symbology
	Yes
	10/31/2011
	
	
	Project tracking needs more detail and has not been updated since July.

	
	
	
	
	
	
	

	Remote Sensing
	Mapping of Remote Sensing Data
	Yes
	3/2/2011
	
	
	Project tracking needs more detail and has not been updated since October.

	Remote Sensing
	Assessment of Remote Sensing Data
	Yes
	
	
	
	Project tracking needs more detail and has not been updated since July.

No end date.

	
	
	
	
	
	
	

	Training and Outreach
	Data Steward Training
	Yes
	1/12/2011
	
	
	Done

	Training and Outreach 
	Esri Learning and Service Credits Allocation for FY 2011 – 2011
	Yes
	6/30/2011
	
	
	

	Training and Outreach 
	Esri Conference Passes
	Yes
	6/30/2011
	
	
	

	Training and Outreach
	Introduction to GIS classes
	Yes
	12/31/2011
	
	
	Really a continuing project.

	
	
	
	
	
	
	

	
	GIO Minimum Data Standards
	Yes
	7/18/2011
	
	
	Scott Gregory postponed a decision on this.

	Enterprise GIS Committee 
	Google Maps
	Yes
	7/13/2011
	
	
	Any word on negitations between Tim and Google?

	Enterprise GIS Committee 
	Administrator Training
	Yes
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