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	Committee
	Project Title
	Status

	Architecture and Applications 
	ArcGIS Server Migration version 10
	Complete

	Architecture and Applications
	DataSpace
	Complete

	Architecture and Applications 
	DWR Metadata Editor
	Project Canceled because of technology changes.

	Architecture and Applications 
	GeoPortal
	Complete

	Architecture and Applications 
	Web Standards
	Planned

	Architecture and Applications
	Geodatabase Design
	Planned

	Architecture and Applications 
	Map Services
	Planned

	
	
	

	California portion of the National Hydrography Dataset 
	Budget Change Proposal 
	Prepared Budget Change Proposal Concept Paper.  Proposal did not make it beyond Natural Resources Agency.

	California portion of the National Hydrography Dataset 
	Stewardship Paper
	In Draft

	California portion of the National Hydrography Dataset 
	LIDAR Pilot Project
	Canceled because of lack of funding.

	California portion of the National Hydrography Dataset
	NHD Training
	Complete.

	
	
	

	Data
	Revised Spatial Data Standards
	Complete.

	Data 
	Identify Data Stewards
	On-going.  Have identified 12 data stewards.

	Data
	Spatial Data Set Promotion
	In progress

	Data
	Positional Accuracy Guidelines
	Draft guidelines.  Need to revise because of change in technology.

	Data
	EarthShare
	Cancelled because of cost.

	Data
	Workflows for Spatial Data Set Promotion
	Drafted workflows.  Need to test and refine.

	Data
	Data Steward Training
	Planned.

	Data
	Minimum Metadata Standards for California Technology Agency
	Working at the pace of California Technology Agency

	
	
	

	Emergency Response 
	Central Incident Geospatial Database
	On hold.  Developed prototype and tested.

	Emergency Response
	Standard Operating Procedures – includes symbology
	Draft final. Will be done by August 2012.

	Emergency Response 
	Esri User Conference Presentation
	Complete for July 2012 Esri Users Conference

	Emergency Response
	GIS Specialist Training
	Complete.  Annual training.

	Emergency Response
	Common Operating Picture
	On hold.  May be switching to FERIS.

	
	
	

	Remote Sensing
	Assessment of Remote Sensing Data
	Started. Should be done by October 2012.

	Remote Sensing
	Classification Techniques
	Started. Should be done by September 2012.

	Remote Sensing 
	Mapping of Remote Sensing Data
	Started. Should be done by October 2012.

	Remote Sensing 
	NASA Cooperation
	

	
	
	

	Training and Outreach
	2011 GIS Day
	Complete

	Training and Outreach
	2012 GIS Day
	Planned

	Training and Outreach 
	Data Steward Training
	Done (?)

	Training and Outreach 
	FY 2011 – 2012 Esri Learning and Service Credits Allocation 
	Done

	Training and Outreach
	2012 Esri User Conference Passes
	Done

	Training and Outreach
	Introduction to GIS classes
	Done.  On-going.

	Training and Outreach 
	User Wiki
	On-going

	Training and Outreach
	Brown-bag Lunch Series
	Just started up.

	
	
	

	Enterprise GIS Committee 
	Google Map API
	On hold until Google implements changes to their terms of service.

	Enterprise GIS Committee
	Access Restriction Policy
	Draft policy



