Enterprise GIS Committee Portfolio Summary

November 2012

	Committee
	Project Title
	Started?
	End Date
	Schedule Flag
	Comments

	Architecture and Applications 
	Geospatial Technical Support – Module 2
	Yes
	04/29/13
	
	

	Architecture and Applications 
	Migration to 10.1
	No
	
	
	Need a project tracking form

	Architecture and Applications 
	Public Web Services
	Yes
	
	
	Need a project tracking form

	Architecture and Applications 
	ArcGIS On-Line for Organizations
	Yes
	12/30/2012
	
	

	
	
	
	
	
	

	California portion of the National Hydrography Dataset 
	Stewardship Paper
	Yes
	01/09/13
	
	After receiving additional feedback another draft is in the works.

	
	
	
	
	
	

	Data and Standards
	Data Promotion
	Yes
	1/2013
	
	New version ready for wordsmithing

	Data and Standards
	Identify Stewards
	Yes
	11/1/2012
	
	

	Data and Standards
	Minimum Metadata Standards
	Yes
	2/3/2013
	
	Waiting on California Technology Agency.

	Data and Standards
	Positional Accuracy
	Yes
	1/1/2013
	
	The end date of this has been pushed back.

	Data and Standards
	Steward Training
	Yes
	11/2012
	
	Training scheduled for last week in November.

	[bookmark: _GoBack]Data and Standards
	Zombie Crawler
	Yes
	6/2013
	
	Need to update actual dates.

	
	
	
	
	
	

	Emergency Response 
	Central Incident Geospatial Database
	No
	6/13/2013
	
	Project will be restarted next calendar year.

	Emergency Response
	Standard Operating Guidelines
	Yes
	01/15/2013
	
	The document was completed and shared electronically during the October 11th Emergency Response GIS Specialist Training. We are delaying the "publishing" of this document until we receive authorization from FloodSAFE. So we have added this as a milestone before publishing.

	
	
	
	
	
	

	Remote Sensing
	Assessment of Remote Sensing Data
	Yes
	01/30/13
	
	Project has been restarted

	Remote Sensing
	Classification Techniques
	Yes
	01/03/13
	
	

	Remote Sensing
	Mapping of Remote Sensing Data
	Yes
	01/01/13
	
	Project completion date has been pushed back. The Assessment of Remote Sensing Data needs to be completed first so this may not end on time.

	Remote Sensing
	Reimburse Space Act
	Yes
	12/26/12
	
	(For a continual project, needs a better description of deliverables.)
As of the November Tracking form, the project has a planned end date.


	
	
	
	
	
	

	Training and Outreach 
	Brown-bag Lunch Series
	Yes
	Continual
	
	

	Training and Outreach 
	Data Steward Training
	Yes
	11/30/2012
	
	Needs to be coordinated with the Data Subcommittee.

	Training and Outreach 
	Esri Learning and Service Credits Allocation for FY 2012 – 2013
	Yes
	6/30/2013
	
	

	Training and Outreach
	Introduction to GIS classes
	Yes
	12/31/2011
	
	Taught a class at the end of June 2012, another scheduled for mid-August.

	Training and Outreach 
	Welcome Wagon
	No
	
	
	

	Training and Outreach
	2012 GIS Day
	Yes
	12/6/2012
	
	

	
	
	
	
	
	

	EGC
	CMCC – Parcel Data
	Yes
	01/01/13
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