Enterprise GIS Committee Portfolio Summary

October 10, 2011

	Committee
	Project Title
	Started?
	End Date
	Schedule Flag
	Scope Flag
	Comments

	Architecture and Applications 
	ArcGIS Server Migration version 10
	Yes
	10/31//2011
	
	
	Installation and Configuration has slipped three weeks.

	Architecture and Applications
	DataSpace
	Yes
	9/30/2011
	
	
	On hold while DWR acquires storage space.  
Is there any word on when DTS will get storage space?

	Architecture and Applications 
	DWR Metdata Editor
	Yes
	
	
	
	Are consultants hired?
Need an estimated final date

	Architecture and Applications 
	GeoPortal
	Yes
	9/14/2011
	
	
	Complete

	Architecture and Applications 
	Web Standards
	Yes
	8/31/2011
	
	
	Project Tracking form states project will be complete on 8/31/2011.
No actual end date and no final product.

	Architecture and Applications 
	Geodatabase Design
	No
	
	
	
	

	Architecture and Applications
	Map Services
	No
	
	
	
	

	
	
	
	
	
	
	

	California portion of the National Hydrography Dataset 
	Budget Change Proposal 
	No
	7/19/2012
	
	
	Depends on the other projects.

	California portion of the National Hydrography Dataset 
	Cost – Benefit Analysis for DWR’s stewardship of NHD
	Yes
	12/31/2011
	
	
	OK

	California portion of the National Hydrography Dataset 
	LIDAR Pilot Project
	Yes
	4/12/2011
	
	
	Draft scope of work slipped three months.

	
	
	
	
	
	
	

	Data
	Revised Spatial Data Standards
	Yes
	10/1/2011
	
	
	Enterprise GIS Committee approved revisions on September 30, 2011.

	Data
	Identify Stewards
	No
	
	
	
	

	Data
	Positional Accuracy Guidelines
	Yes
	12/15/2011
	
	
	

	Data
	Promote Enterprise Data
	No
	
	
	
	

	
	
	
	
	
	
	

	Emergency Response 
	Central Incident Geospatial Database
	Yes
	11/30/2011
	
	
	OK

	Emergency Response
	Standard Operating Procedures
	Yes
	10/1/2011
	
	
	No draft SOP by early September.
No revision of project tracking form in awhile.

	Emergency Response
	Symbology
	Yes
	10/31/2011
	
	
	Presumably this is still on track.  Project tracking form has not been updated in awhile.

	
	
	
	
	
	
	

	Remote Sensing
	Assessment of Remote Sensing Data
	
	
	
	
	Jared to write up a project tracking form for this.

	
	
	
	
	
	
	

	Training and Outreach
	2011 GIS Day
	Yes
	12/11/2011
	
	
	OK.

	Training and Outreach
	Data Steward Training
	Yes
	11/30/2011
	
	
	OK

	Training and Outreach 
	Esri Learning and Service Credits Allocation for FY 2011 – 2011
	Yes
	6/30/2011
	
	
	OK

	Training and Outreach
	Introduction to GIS classes
	Yes
	12/31/2011
	
	
	OK.  
Depends on ArcGIS Server Migration.

	
	
	
	
	
	
	

	
	GIO Minimum Data Standards
	Yes
	7/18/2011
	
	
	Scott Gregory postponed a decision on this.  
Any news on this?

	Enterprise GIS Committee 
	Google Map API
	Yes
	7/13/2011
	
	
	Nancy to write up a project tracking form for the next phase of this project.
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