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Forecasts

RDs Supported:
Upper & Lower Jones

Incident Commander

Bill Burkhard

OPERATIONAL PERIOD
June 14, 2004
0700 - 1900

\Weather Forecast:
'Weather Forecast for June 14 - 15.

June 15th - Gusty West Northwest winds at 10 - 20 mph. High temp - Low 90's. Night Low - Upper 50's.

June 14th - West Northwest winds 10-20 mph (gusty during the day). High temp - Low 90's. Night Low - Upper 50's.

Location(s):

Jones Tract (estimates-from tide tables for Holt, Whiskey Slough)

Planning Section

Incident Commandar

6/13/04 1730

Hi Stage Time jlo Stage Time (Hi Stape Time Lo Stage Time | Wind Sp/Dir | River Fiows | Hi/Lo Temp
This Op Period 3.9 0418 0.1 1203 2.7 1810 1.1 2322 | 10-20 WNW
Next Op Period 4.0 0450 -0.2 1241 2.8 1904 1.3 0006(6/16) 10-20 WNW
Location(s):
Hi Stage Time |Lo Stage Time [HiStage Time [Lo Stage Time ! Wind Sp/Dir | River Flows | Hi/Lo Temp
This Op Period
ext Op Period
Location(s):
Hi Stage Time |Lo Stage Time |HiStage Time (Lo Stage Time | Wind Sp/Dir | River Flows | Hi/Lo Temp
This Op Period . -
Next Op Period
Location(s):
Hi Stage _Time |Lo Stage Time [HiStage Time |Lo Stage Time | Wind Sp/Dir | River Flows | Hi/Lo Temp
This Op Period
Next Op Period
Location(s):
Hi Stage Time (Lo Stage Time [HiStage Time JLo Stage Time | Wind Sp/Dir | River Flows | Hi/Lo Temp
This Op Period
Next Op Period
Location(s):
Hi Stage _ Time [Lo Stage Time |HiStage Time |Lo Stage Time | Wind Sp/Dir | River Flows | Hi/Lo Temp
This Op Period '
Next Op Period
Additional notes
Prepared by: Approved by: Sent to:
ICS/BDO
10 Earl Nelson Bill Burkhard Ty
February 2003




INCIDENT NAME OPERATIONAL PERIOD

Objectives June 14, 2004
04 Bacon Island Road 0700 - 1900

OVERALL INCIDENT OBJECTIVE
Reclaim Upper and Lower Jones Tract

OBJECTIVES FOR THIS OPERATIONAL PERIOD:

1. Continue applying visquine to the inside surface of the levees to protect against erosion at Whiskey Slough, the
west levee near the ICP, and the entire levee along Middle River.

2. Oversee CCC and CDF crews (who will be applying visquine).

3. Continue coordination with DOE and RD staff including Tom Rosten (District Engineer- 209-836-0829) and Chris
Neudeck to make sure that most vulnerable areas are being addressed as conditions change and to coordinate with
District rock-laying operation. :

4. Close breach on Middle River

5. Place rock at major erosion areas.

6. Monitor settlement on Trapper Siough Levee

7. DOE objectives: Continue closing breach, rocking Empire Cut Levee.

8. RD will install traffic control gates on both ends of Trapper Slough levee.

9. Monitor water quality for hazards to workers.

10. Preserve public safety for residents and workers.

11. Dewater access under RR

12. Contingency plan for Whiskey Slough

13. Notify surrounding districts to track reported seepage in their areas

LLI- Qontinue demchbilzatien »

E.

WEATHER / FLOW / TIDE FORECAST FOR OPERATIONAL PERIOD:
High temp - Low 90's. Night Low - Upper 50's

Gusty West Northwest winds 10-20 mph

GENERAL / SAFETY MESSAGE:
Important to coordinate visquine operations with rock-laying work for safety issues. Crews should wear safety vests and
have throw lines available when working near water.

Do not rock on or near the aqueduct pipes or nearby pipelines. Do not encroach upon RR tracks.

Keep public out of the following restricted areas (except by permit):

- Lower Jones Road south of Bull Frog Marina

- Trapper Slough Levee Road (‘pu#; hj 3q+e af other mﬂ)

- "Whiskey-Trap" Levee Road . '

Permits may be made available’by San Joaquin Sheriff.

Be aware of dead animals - rats, snakes, etc. Avoid drinking the water as it may be contaminated by hazardous
materials such as decaying animals, pesticides, etc.

ATTACHMENTS (X if attached):

( x) Organization List (ICS 203) ( x ) Medical Plan (206) ()

( x) Assignment Lists (ICS 204) ( x) Incident Map ()

( x ) Communication Plan (ICS 205) ( x ) Phone List ()

PREPARED BY (Planning Section Chief) DATE & TIME PREPARED APPROVED BY (Incident Commanr B
ICS/BDO
202 Earl Nelson 6/13/2004 1730 Bill Burkhard
February 2003




Organization Assignment List

Incident Name;

Operational Period;

June 14, 2004

Service Branch
Director
Deputy
Communications Unit
Medical Unit
Food Unit

04 Bacon Island Road 0700 - 1900
Position Name Position Name
Incident Commander and Staff Operations Section T
Chief Herman Phjllips
Incident Commander  |D. Mraz Deputy Richard Will@‘ghby
Deputy W. Burkhard ‘\\
Safety Officer Tony Meijia Branch 1 - Division @roups ' Y
Information Officer | Don Strickland Group Director Mark Soto \
Liaison Officer Richard Marshall Deputy N
Strike Leader Larry Kline ‘
Agency Representatives Strike Legder Robert House Y
Agency Name Division{Group j
CDF-Agency rep. |[Marvin Hopper Division/Group A\
CDF-Logistics Kelly Blake Divisior?/Group |
CDF- Fiscal David Samaniek | '
Branch 2 - division Groups \
i Group Director Clay Thomas 1
Deputy |
Planning and Intelligence Section Strike Leader Ted Skidgel
Chief Earl Nelson Strike Leader Robert Duffey _
Deputy M.Toomey, M. Martin Division/Group
C. Zemitis . ¢ Moffe H Divisioh/Group ,
Resources Unit Jim Peddy Division/Group i
Situation Unit
Documentation Unit Branch 3 - Division Groups é
Demobilization Unit Group Director Paul Casillas !
Technical Specialists: Deputy
DOE Art Tapia Equip. Operator Jeremiah Morrell ;
DOE Rey Ballesteros Equip. Operator Joe Anderson
RD rep. Chris Neudeck Equip. Operator Dave Williams /
Equip. Operator Jesse ? /
Division/Group [
Logistics Section Branch 4 - Divisjon Groups /
Chief S. Sorenson Group Director, /
Deputy M. Bingamon, C. Moffet Group Deputy “-,,: /
Strike Leader, /
Support Branch Strike Leader \'\\ f/
Director Strike Leader /
Deputy Strike Leader S
Supply Unit Division/Group
Facilities Unit
Ground Support Unit Finance/Admin Section
Chief Carol White

Deputy

Schafer-Kramer/Bingaman

Time Unit

Procurement Unit

Compensation/Claims

Cost Unit

ICS/BDO 203

January 2003

Date and Time Prepared:

6/13/2004 1730

Prepared by (Resources Unit): .
Monica Martin




OPERATIONAL PERIOD

Activated SEMS Organization Chart June 14, 2004

0700 - 1900

DWR Flood Operations Center

Activated

e

Inactive

Director

Jay Punia (916) 574-2619

Operations
Planning / Intel
Logistics
Finance/Admin

Secured 2200 to 0600

Inland Region Operations Center

Activated

Inactive

4 [

ﬁ’@irector

Operations
Planning / Intel
Logistics
Finance/Admin

S

San Joaquin County OES

Activated

e

Inactive

Director

Ron Baldwin 209.468.3962

R

Operations
Planning / Intel
Logistics
Finance/Admin

DWR ICP

e

Activated

Inactive

I.C.

Operations
Planning / Intel
Logistics
Finance/Admin

Bill Burkhard __ 209.598.7579 |

Herman Phillips
Earl Nelson
Sterling Sorenson
Carol White

ICS/BDO 11

February 2003

Approved by:

Date and Time

Bill Burkhard

June 13, 2004 1700

Incident Commandar

T

-
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2004 Bacon Island Road Incident

per/Lower Jones Tract Flood
and Rock Completed as of 6-13-04

Visquine Completion
Completed Date
Length (feet)




2004 Bacoh Island Road Incident

Upper Lower Jones Tract Flood
Operations for 6-14-04

Finish applying visquine from sta 0+00
to approx 30+00 on Lower Jones Tract,
Middle River North (2 CDF crews)

Apply visquine from sta 0+00 to 80+00
on Upper Jones Tract, Middle River
North below RR. 4 CDF crews, until
work on Lower Jones Tract is
completed. Then 6 crews will work in




Incident Name: Branch Group Operational Period:
Assignment List 04 Bacon Island Road 1 (CDF June 14, 2004
(COF) | 0600 1800
Operations Personnel
Operatons Chief Herman Phillips Other.
Deputy Richard Willoughby CDF Strike Teams H & |
Division/Group Supervisor |Mark Soto Upper Jones Tract, North Middle River,
stations 0+00 to 80+00
Resources Assigned this Period
Resource Designator Leader # Pers|Trans Need [Drop Off Time Pick Up Time
Larry Kline Strike Team Leader 1 :
Robert House Strike Team Leader 1
CDF Strike Team H 33
CDF Strike Team | 3N
Control Assignment(s)
Apply visquine to Upper Jones Tract, North Middle River (south of RR), stations 0+00 to 80+00.
Special Insturctions / Safety Message

Adhere to all water related safety rules.

Division/Group Communication Summary °
Name: Cell Number |Communications Notes Function Freq |System|Chan
Mark Soto 916.712.1023 ;S:rk DSVg.F; radio to commmunicate with ICP. Command Local Diablo
Robert House 916.712.1025 Radio # 376 Repeat
Larry Kline s Local

Robert Hol upport
Radio# 370 Repeat
Div/Group Tactical
Ground to Air
Prepared by Approved by
IJCSI Bzgao 204 Monica Martin Earl Nelson
lanuary
ResourcMMgr_ PlamSedion Cbﬂ




Incident Name: Branch Group Operational Period.

Assignment List June 14, 2004

g 04 Bacon Island Road 2 (CDF) 0600 - 1800

Operations Personnel
Operatons Chief Herman Phillips Other:
Deputy Richard Willoughby CDF Strike Team J
Division/Group Supervisor |Clay Thomas
Air Tactical Supervisor
Resources Assigned this Period

Resource Designator Leader # Pers|Trans Need |Drop Off Time Pick Up Time
CDF Strike Team J 31
Ted Skidgel Strike Team Leader 1
Robert Duffey Strike Team Leader 1

Control Assignment(s)

Finish applying visquine to Lower Jones Tract Middle River North from approx. sta 0+00 to 30+00. At the completion of Lower
Jones, crews will move to Upper Jones Tract to apply visquine to sta 0+00 to 80+00.

Special Insturctions / Safety Message _

Adhere to all water related safety rules.

Division/Group Communication Summary

Name: Cell Number |Communications Notes Functich Freq [System|Chan
Use DWR radio to commmunicate with ICP. Diabl
Clay Thomas 9.16.712.1207 Cray Themas Command Local iablo
Ted Skldge| Radio # 394 Repeat
Support Local
: Repeat
Div/Group Tactical
] Ground to Air
Prepared Dy Approved by
ICS/BDO 204 _ ,
(800 SUB) Monica Martin Earl Nelson
January 2003 Resource Unit Leader Planning Section Chief




incident Name: Branch Group Operational Period:
Assignment List 04 Bacon Island Road 3 June 14, 2004
0600 - 1800
Operations Personnel
Operatons Chief ~ [Herman Phillips Other.
ICP Sandbaggers
Division/Group Supervisor |Paul Casillas
Air Tactical Supervisor
Resources Assigned this Period ﬁ_

Resoutce Designator JLeader # Pers|Trans Need |Drop Off Time Pick Up Time
Jeremiah Morrell Equipment Operator 1
hoe Anderson Equipment Operator 1
Dave Williams Equipment Operator 1 ;
Jesse ? Equipment Operator 1 I }
Crew (CCC) Delta1 &3 15
Eew (CCC) Redding 15 T

Crew (CCC) Tahoe 15

Control Assignmenit(s) .
Fill and distribute sandbags to Groups 1 and 2.
Distribute supplies to all Groups.
Special Insturctions / Safety Message
Avoid hindering operations of rock trucks. .
Division/Group Communication Summary

Name: Cell Number |[Communications Notes Function Freq {System|Chan

Paul Qasﬂl as g::'?:v:sRmzsadlos fo communicate to DWR Command Local Diablo|

Jeremiah Morrell Radio # 366 Repeat

Joe Anderson Support Local

Dave Williams Repeat

Div/Group Tactical
Ground to Air

ICS/BDO 204

January 2003

Prepared by
Monica Martin

Rosource Unit Leader

Approved Fy

Earl Neison

Planning Section Chief ‘




Incident Name: ~ DBranch - Division Operational Period:
Assignment List{ 2004 BACON ISLAND ROAD JUNE 14, 200
0600 - 1800

Operations Personnel
Operations Chief [HERMAN PHILIPS Gther:
Branch Director |RICH WILLOUGHBY
Division/Group SupervisoﬁART TAPIA & REY BALLESTEROS
| Air Tactical Supervisor

Resources Assigned this Period
Resource Designator Leader # Pers | Trans Need |Drop Off Time | Pick Up Time
CONST INSPECTION DAVE TULLY 1 T
.GRANITE CONST. DAN SMOAKE 1 i
GEN. FOREMAN GREG RIVERA 1] i |
SITE CREW FOREMAN 1 | i
i |LABOR T | 4 |
[ TRUCK DRIVER (PUMP MOVE-IN) | 1 ] ]

i ] B .

Control Assignment(s)

CONSTRUCTION OF COFFERDAM AT THE RR TRACKS IS 100% COMPLETE. PUMPING OF WATER STILL IN PROGRESS FOR THE
NEXT 24 HRS DUE TO CULVERT BACKFLOW FROM THE FLOODED LANDSIDE AND FROM SOME SEEPAGE VISIBLE ON THE
ROAD SURFACE. CONTRACTOR WILL TRY TO IDENTIFYTHE INLET SOURCE OF THE BACKFLOW AND STABILIZE THE WATER
LEVEL BY DIGGING A 3'X3'X3' DEWATERING PIT. FILTER FABRIC (AT LEAST 6 ONCE GRADE FILTER FABRIC) AND ROCK WILL
BE INSTALLED ON THE ROAD SURFACE TO CFREAT A DRAIN LENS.

Special Instructions / Safety Message _

UNAUTHORIZED PEOPLE WILL NOT BE ALLOWED AROUND THE CONSTRUCTION SITE.

Division/Group Communication Summary

January 2003

Name: Cell Number Communications Notes Function Freq [System|Chan
ART TAPIA 209-598-7534 Local
C d
REY BALLESTEROS 209-598-7532 omman Repeat
DAVE TULLY 209-4067240 Support Local
Repeat
Div/Group Tactical
_
. Ground to Air
re| Approved by
1cs 204 P@EZQF/‘-WVQ Lo VA el
ey Ballesteros Art Tépia A——

Planning Section Chief




Incident Name: Branch Division Operational Penod:
Assignment List 2004 BACON ISLAND ROAD JUNE 14, 200
. 0600 - 1800
Operations Personnel
Operatons Chief |HERMAN PHILIPS Other:
Branch Director 'RICH WILLOUGHBY
Division/Group Supervisor _|ART TAPIA & REY BALLESTEROS
Air Tactical Supervisor
Resources Assigned this Period
Resource Disignator Leader # Pers|Trans Need |Drop Off Time Pick Up Time
CONST INSPECTION WILL HICKS 1
DUTRA CONSTRUCTION |CHUCK WALKER 1
GEN. FOREMAN }RYAN 17
CRANE BARGE #1 [CREW 4 T
DERRICK BARGE #24 JQREW L
|
L [

Control Assignment(s)

DUTRA CONSTRUCTION TO CONTINUE PLACING MATERIAL AT MIDDLE RIVER BREACH.

Special Insturctions / Safety Message

UNAUTHORIZED PEOPLE WILL NOT BE ALLOWED AROUND THE CONSTRUCTION SITE BOTH LAND AND WATER 2000 FT
RADIUS FROM ANY CONSTRUCTION EQUIPMENT SUCH AS CRANE BARGES, TUG BOATS, ETC.

Division/Group Communication Summary

Name: Cell Number Communications Notes Function Freq |System|Chan
ART TAPIA 209-598-7534 Local
C d

REY BALLESTEROS 209-598-7532 omman Repeat
WILL HICKS - DAY 209-598-6214 Support Local
CORNELIO QUEDADO - NIGHT 209-406-3710 | Repeat

]. Div/Group Tactical

1 Ground to Air

Preperedl] — Approved by -
ety | FRB forepz | £ DI YA/
f:f:ﬁs Rey Ba 0S apia <2 -,
Constryction Liaison Resource Unit j eader Planning Section Chief




INCIDENT: BACON ISLAND
DWR/DOE/CONSTRUCTION BRANCH
DAILY PROJECT STATUS : JUNE 13, 2004 as of 1000 hrs

DUTRA - LEVEE BREACH SITE:

Contractor continue placing material for the levee core.

Total material from the plant to date approx. 55,200 tons.

Total material placed to date approx. 46,000 tons.

Project @ 25% complete based on 180,000 tons estimated material required to
close the breach.

FCCI - ROCK OPERATION AT EMPIRE CUT & WHISKEY SLOUGH:

Rock Placement: Completed — Sta. 120+00 to 430+00

Total rocks placed to date approx. 38,101 tons.

Contractor not on site today.

Contractor scheduled to be on site on 6/15/04 (Tues) to perform final grading of the
placed rocks.

DWR still waiting for copy of 3 accident report from FCCI.

GRANITE ~ SUPPORT SERVICES & COFFERDAM CONSTRUCTION;

Per IC's request, contractor continues to provide support services.

Cofferdam construction at the RR tracks has been completed.

Approx. 1045 cyds or approx. 1500 tons of material used

No significant traffic problem encountered during construction.

Contractor started pumping and still in progress due to culvert backflow from the
flooded landside and some seepage visible on the road surface.

Contractor will try to identify the inlet source to the culvert and stabilize the water
level by pumping frorn a 3'x3'x3'sump pit.

Rock & filter fabric will be installed on the road surface to create a drain lens.




JONES TRACT COMMAND CENTER LAND LINES PHONE LIST

Incident Commander: ‘ 209-938-0871 S 98 ~1s7g cel
Planning & Intelligence: 209-467-4261 ‘

Operations _ 209-467-4253

Planning & Ops FAX 209-467-3979

Logistics : 209-467-4248

Finance 209-467-4264

Safety Officer ‘ 209-467-3929

Conference Room = - 209-467-4048

DOE 209-938-0835

. 209-938-0615
DOE FAX - . 209-467-4266



ICP

Operations
Operations (cell)
Planning/intel
Planning/Intel (cell)
Logistics .
Logistics (celt)
Finance '
Finance (cell)

Public Information Officer
Personnel - Tim Kerr

Rey Ballesteros
Kelly Blake (CDF)

Bob Duffy

Gary Durdan (CDF)

Bill Dutra

Kevin Elcock

Will Hicks

Marvin Hopper (CDF) .
Robert House

Richard Marshall

Chris Neudeck -
‘Herman Phillips
Cornelio Quedado
Dave Samaniego (CDF)
Sheriff

Jerry Snow

Mark Soto

Art Tapia

Clay Thomas

Tom Thomas (CDF facilities)

Dave Tully

Ron Wermuth
Sheriff

Richard Willoughby
Marilyn Toomey

Miscellaneous Telephone List

209.598.7579
209.467.4261
209.915.0371
209.406.7238
209.598.7578
208.467.4248
209.406.7020
208.467.4264
209.406.0353
209.406.7290
916.574.2619

208.598.7534
530-598-2611
916.802.8293
530-200-2501
209.588.7564
916.812.3804
209.598.6412

707.688.6770

916.712.1025
209.837.7135
209.598.7617
916.769.5385
209.406.3710
530.919.4537
209.598.7620
916.717.9611
916.712.2013

209.598-7532
' 916.712.1207

209.419.1252
209.406.7240
209.406.3867
209.598.7608
916.799.5307

916.202.8600

CHP
American Ambulance

DUTRA
Bill Dutra
Barge
Denise Maurer
Chuck Walker

FCCI (Ford Construction):
Nick Jones
R.M Jones
Vernon Silva
Steve Walraven
Bob Wolsry

MR TRUCKER
FOC .

DD-M Crane Denise Maurer

W. Walters

(ES-

Revision; 6-11-04

209.598.7609
209.406.3942

209.598.7564
209.598.7544
209.598.7536
209.598.7575

209.598.7566
209.5988.7580
209.5988.7570
209.598.7523
208.598.7521

209.598.7549
916.574.2619
208.598.7536
208.598.7621

shert £€'s Bus HEQ 409 - 936~ 0%y

o Baldwin - 209 4912223
(o Gorha - 249 - 4wy 2394



Levees and North Delta Branch
Incident Management Team
Contact List :

235ho‘u'r Delta’_F‘lo-o'd Assistance Line: 651-9830

" Delta Levees

Name Office Home | Cell Pager
Bitnoff, Lynne ~ -653-5956 962-3558 276-0344 S
Burkhard, Bill 651-7010 457-3081 761-6227 A
- Chima, Dave - 651-7000 784-3214 768-2027 A
Dudas, Joes 651-7002 929-8999 761-6338 A
Eckman, Jim 651-7013 684-4443 761-8416 A
Fua, Dan 651-9823. 684-6781 761-6988 A
Hall, Tom 651-7005 (530) 666-1768 761-6218 A
Heyenbruch, Bill 651-7008 (530) 878-7810 761-6389 A
Knittweis, Gwen . 651-7015 448-7271 761-9559 A
Lawson, Dave 651-7011 374-8033 761-9862 A
Martin, Monica’ 651-7216 600-9265 600-8265 C
Mejia, Tony 651-7001 383-8101 834-4822 A
Mraz, Dave _ 651-7017 971-1823 834-4697 A
Nelson, Kent 651-7018 489-0259 - 761-9864 A
Norris, Mike - ' 651-7008 863-0713 -
Schmit, Ed 651-7007 (530) 753-4729 (530) 400-0686 C .
Schmutte, Curt 651-7016 (530) 758-2858 761-9859 A
Showers, Dave '651-7006 (530) 753-2311 761-9580 A
Yeadon, Bob 651-7012 933-5214 - 213-5215 C 5§92-0317
Zemetis, Collefte 651-7014 (530) 753-5335 761-6575 A .
FAX 651-9678
APCO .
Bitnoff, Lynne 653-5956 962-3558
Christie, Laura 653-6303 :
Kelly, Kathy 653-1098 (530) 758-6918
Ramos, Pete 653-7868 .
DWR
Fong, Sonny - 654-6135 ) - 582-7953
Punia, Jay 574-2611 638-4018 7£2-8301 502-9207
Fiood Center (800) 952-5530 . . : .
County OESs Name - Number Cell Emergency # .
San Joaquin Ron Baldwin  (209) 468-3962 (209) 481-2233 (208) 468-4400
Yolo . Dan McCanta  (530) 666-8930
. Contra Costa Eric imhof (925) 646-4461 (925) 383-6211 Pgr: (888) 223-8016
Alameda - Linda Shelton  (925) 803-7800 .
Solano Bob Powell (707) 421-6330 Pgr: (707) 436-6029
" Sacramento Carol Hopwood (816) 874-4670

{916) 875-5000

The e-mail address for cell phones is the 10 digit cell phone number fcllowed by the “@" symbo! and then the carriers e-mail
sddress suffix as indicated by the letter next after cell phone numter above:

A= mobile.att.net :

C= mobile.mycingular.com

V= viext.com

eg.5167616227@mobile.att.net is the address for Eill Burkhard's cell phone. " 10/:4/2003



NervR  Phone Gs—
BACON ISLAND INCIDENT
John Anderson State OES 916-275-7389
CLIFF THRELLSELD EBMUD/AQUADUCT SUPT. 209-946-8000
pager 916-845.8226
JIM DOOLEY OES/STATE 916-845-8226
ROBERT KELLAR SEN MIKE MACHADO AID 209-612-1782
JAMES DEROUEN CONG.RICHARD POMBO ~ 209-608-1060
DANTE NOMELLINI RD2038 . 209-969-7755
CHRIS NEUBECK RD2038 209-481-0316
STACY SHER 'OES cell  209-607-2977
. 209-482-4099
TOM ROSTEN 2038 & 2D38 cell - 209-482-3642
| - office 209-836-0829
DENVER GILLIAM BNSF 209-601-2123
RON BALDWIN SAN JOAQUIN OES 209-468-3962
Cell  209-481-2233
DENNIS MAURER DD-M 707-374-2000 .
LR . Cell 209-915-5073
BILL DUTRA DUTRA GROUP 415-258-6875
- 415-203-5626
STEVE ANDERSON  BNSF 209-460-6130
MIKE MACHADO SENATOR SD5 209-986-0064
STEVE BARSCOM RD 2039 916-417-9113
GENE BRAITHWAITE KINDERMORGAN 707-580-5751
CONNIE CASSINETTO SJ CO PIO 209-468-3417
VIC MOW BOARD OF SUPERVISORS 209-815-0241
JEFFREY MASON PLANNING SECT. 209-481-7795
BILL MITCHELL ST SO SGT 209-482-2769
KASEY FOLEY SICENVIRON. HEALTH cell 209-639-6501
JEFF ANDERSON CALTRANS cell  209-483-3089
- ! Work 209-942-6020
LORI OLDFATHER FISH & GAME . cell  209-810-819.
JOHN SISLEY US ARMY CORPENG.  Cell 209-261-903]
BRUCE WUEST S/IOLT cell  209-969-4143
| © 209-468-4410
KEVIN JONES 'RD 2038 209-639-3760
TOM MICONE CHP 209-943-8666
HARRY STEWART DUTRA GROUP 415-806-7865
LEN CHESMORE CA OES/FIRE CWC 916-845-8911
| - _ Cell 916-835-5039
TOM MURRAY ' CA OES/FIRE CWC 916-845-8911

Cell 916-952-7556

Shertff ¢ Bus KO 209-938-08¢1
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Revision: 6-12-04

DFG Airboat Schedule

Date Name Phone #

11-Jun-04|Randy Imai 916.826.5271
_ Andy Atkins 530.624.8656

12-Jun-04 |Mike Womack 530.682.8894

13-Jun-04 |Mike Womack

530.682.8894

14-Jun-04{Ron Thompson

530.682.8885

15-Jun-04|Joe Powell

530.682.8888

-

16-Jun-04{Steve Silvas

530.682.8887

-

17-Jun-04|Brad Burkholder

1167824*88

18-Jun-04|Randy Imai

016.826.5271

(Nextel Direct)?

Backup Driver: Alex Hunter 916.425.3592
DFG IC: Lori Oldfather 209.810.8179

For airboat scheduling beyond schedule or for backup, contact:

Randy Imai: 916.826.5271
‘Andy Atkins: 530.624.8656

**DFG will be onsite 6am-6pm and on call at Motel 6 Rm 113 from 6pm-6am



IAP Briefing 6/13/04, 0700 hrs. Page 1 of 2

DWR (Nelson): The 24 hour meeting schedule attached in the {AP has been
updated. The meeting that is held between 0630 and 0700 is an informal staff
meeting to precede the 0700 briefing. The 1100 FOC call is for IC staff only, and
others as needed. There is also a meeting held prior to the 1400 meeting, for
comrnand staff only, to go over list of items to discuss at 1400.

Issues with Kinko’s Copying, regarding expediting our work have been resolved.
Elena is the swing shift contact at Kinko's.

DWR (Burkhard):There is a change in procedure. Command staff must fill out a
form 214 for any significant events that occur. Documentation must be legally
defensible, by including events, action taken, and decisions made in detail.
Documentation rnust include the date, an incident name, and times. You can’t
over document, but you can under document.

DWR(Willoughby): Rey(Ballesteros) is at the railroad underpass at Lower Jones.
The Coffer Dam is finished but there is still water on the site.

There are four CDF strike crew leaders, including Jerry Bare.
DWR(Ballesteros): (Reporting on the status of the railroad underpass at Lower
Jones). There are three sources of water, two on the side where the Cofferdam
is. We can't identify the third source. There are still two feet of water there. The
suggestion is to sandbag on the flooded side of the road, toward the Cofferdam
and pump, but we will need help from Operations.

DWR(Willoughby): Approach Mark Soto for what is needed. Do you need
Visquine?

DWR (Ballesteros): Not right now; the banks are protected by trees.
EMS: No-Issues

SJSO: No Issues

CDF: No Issues

CHP: Still stationed at one-way road and keeping people out.

DWR (Marshall): Farm workers are coming here for permission to access Island.
They should be screened somewhere else.

DWR (Sorenson): We want restrictions and to have thern touch base. We are
loosening the restrictions for farm workers and service vehicles but they should



IAP Briefing 6/13/04, 0700 hrs. Page 2 of 2

(at least for the next couple of days) be screened for permits. No fishermen.
What is the policy?

Residents are okay to pass, but as long as we have crews and rock trucks, we
must screen. Anyone with a logo from a cooperating agency should be able to
pass.

CHP (Ashley): Requests a list of cooperating agencies to pass out to patrol.
15 copies of the list will be given to each of CHP and SJSO.

DWR (Sorenson): We should verify that people who say they live in the area
actually do live there.

DFG (Oldfather): No Issues.

DWR (Marshall): will coordinate with the district on seepage.

DWR Finance: Under Control.

DWR (Nelson): The current staffing level seems to work out well. Assets in

DWR (Nelson): Assets in excess need to be documented.
Logistics(Sterling): will get with Richard and work on that.
CDF(Durham):There are ICS forms for demobilization.

Logistics(Sorenson): Today, the kitchen arrangements will be the same as they
have been in the past. Tomorrow, we must go to Rough and Ready for breakfast
and dinner. A sack lunch will be provided at breakfast. A map to the CDF kitchen
will be handed out. There is also a map on the wall of the Command Center.
Breakfast is given out starting at 0530. When you pick up breakfast, you can pick
up your lunch at the same time, or you can go back at lunchtime. M. Durham of
CDF will find out, and let us know what times the meals are available.

DWR Safety (Mejia): After close of business today, the First Aid station will be in
the Command Center.



Page 1 of 2 |AP Planning Meeting 6/13/04 1400

SITUATION UPDATE:

DWR (Nelson):

Granite has completed the berm at the railroad crossing. A drop inlet drain culvert is
running backward, letting water in, not out. Will try to plug at other end, or dig a sump
area. Seepage is normal in that area. Tomorrow, gravel will be placed on the road
surface, so vehicles can pass even if the area is wet.

There is very little erosion at area 1N, but it needs visquine. 1N is between the breach
and the railroad.

Two CCC crews are working between areas 4 and 5, four crews are filling sandbags
and six CDF crews are out laying visquine near where granite construction is working at
Middle River North.

DWR (Phillips): Three CCC crews will stay on to support to help the CDF crews by filling
sandbags. - '

DWR (Nelson): Regarding access for residents: Some Bacon Island and Mandeville
Island residents have been allowed to return to their homes, others would like to return.
Will Ford resume their rock operations?

DWR (Ballesteros): 10-15 trucks will resume on Tuesday, and then Sacramento will
evaluate the need for more rock. The area to rock is not critical as it was in the past.
There wont be as many trucks, making as much of an impact. Locals will be notified and
we will have signs and flashing lights.

DWR (Nelson): Suggest residents be allowed to go back and be notified that when
trucks are running, they wont be able to travel.

CHP (Ashley): Do they still need a pass?

DWR (Nelson): Residents will still need a pass, but we can make it valid for a longer
duration. Legitimate farm vehicles and those working on the flood situation should be
allowed in with no pass. :

DWR (Nelson): Area 5 has a vertical area of five feet or more that needs to be
addressed by someone.

DWR (Phillips): There are 120’ — 130’ of vertical face that need to be re-rocked. There is
lots of debris in that area and trees are in the way so we can’t visquine.
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DWR (Nelson) to DWR (Marshall): What about the Drexler Tract Boil? New information
indicates that it may be caused by general seepage collecting in a fiber optic cable
trench.

DWR (Marshall): The seepage dammed the inlet, then the water traveled down the fiber
optic cable. We dug the dam out which seemed to resolve everything. We will still
monitor it. Been in touch with the districts, the worst area is Mc Donald in the area of the
Turf Nursery. The rest are spotty, and being monitored.

DWR (Nelson): The Red Cross meals tomorrow will be served at the CDF kitchen. We
will have maps to the Rough and Ready location.

DWR (Burkhard): Maps will be available after the meeting.
SJSO (Malcolm): Everything is going well.

CHP (Ashley): Things are okay. [Note- Need to re-evaluate the continuing need for
CHP.

EBMUD (Dooley): Looks Good

DWR (Ballesteros): Waterway traffic has settled down. There is enough Law
Enforcement presence.

DWR (Nelson) to (Ballesteros): Will we still have two boats tomorrow and beyond?
SJSO (Malcolm): Will work with the Coast Guard to make sure there will be two boats.
DFG (Oldfather): There are a couple of Coyotes stranded on farm facilities.

CDF (Samaniego): Will talk to the District after the meeting to resolve.

DWR (Ballesteros):'AII okay

DWR Finance (White): Nothing new to report.

RD: Not represented

DWR Safety (Mejia): It was a safe day.

DWR IC (Burkhard): Everything looks good.

SJSO (Malcolm): Please warn people in advance of any road closﬁres.

DWR (Ballesteros): Will give 3-4 days notice.

DWR (Nelson): Next planning meeting is at 1400 tomorrow.



Incident Name; perational Period.
Medical Plan Bacon Island Road Flood Incident 6/14/2004
‘ . | 0700-1900
INCIDENT MEDICAL AID STATIONS
’ PARAMEDICS
MEDICAL AID STATIONS LOCATION YES NO
Command Post X
AMBULANCES
PARAMEDICS
NAME ADDRESS Phone YES NO
AMR via Stockton Fire Stockton, CA 209.464 .4650
HOSPITALS
TRAVEL TIME
NAME ADDRESS Phone Ground | Air?
San Joaquin General 500 Hospital Road 468-6000 20 5
Dameron 525 Acacia, Stockton 944-5550 20 5
St. Joseph 1800 N. California, Stockton 943-2000 25 6
MEDICAL EMERGENCY PROCEDURES:
Contact Safety Officers
Tony Mejia: 209-598-7621
Jon Hickey: 916-834-4023
Al Seamster: 916-952-2118
repared by Reviewed by
ICS/BDO 206 .
February 2003 Tony Mejia
MEDICAL UNIT LEADER SAFETY OFFICER
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U.S. Department of Marins Safety Office Coast Guard isiand, Bldg 14
Homeland Security JEE%s San Francisco Bay Alameds, CA 94501-5100 .

{(my Waterways Management Branch  Phone: (510) 437- 3082 f
United States ey ' FAX: {510) 437-3072 '

Coast Guard

"’ FAX COVER

To: D11; (m: 398%/0an: 3423). GRP, VTS, Airsta (650-808-2918), PACAREA/D{1 OPCEN,

Station Rio Vista (707-374-6478), San Joaquin Sheriff (209-468-4780-Please Fwd Jo Sgt. Ray Walters)

Date: }2Junc 04  Pages (inchuding cover); 2

Re:  Notice of a re-established Captain of the Port Sgﬂlety Zone:
Middle River Levee Break: 12 Jun 04 r

Dlurgem [ ForReview O Please Comment {3 Please Reply O P\ense Recycle

® Comments:

Notice is hereby given of the re-establishment of a temporary fixed §afety zone in the

navigable waters of the Middle River, San Joaquin River Delta, around the Middle ,

River/Upper Jones Tract Levee break, on June 3, 2004, The safety Zpne encompasses all the
" Navigable Waters of the Middle River between the area bounded o the North by the

Santa Fe Cut at the North Eastern comer of Woodward Tsland, énd the South by the

Woodward Canal Cut at the South Eastern Comer of Woodward Island.

The safety zone is required due to ongoing repair operations following\the Lower Jones
Tract Levee Break, The Safety Zone will remain in effect for 30 days (uktil July 12, 2004)
and entry into this Safety Zone is prohibited, unless authorized by the Capyain of the Port,
San Francisco Bay, or his designated representative. If there is further cha%ge to this
Safety Zone or if the Safety Zone is determined necessary to be extended or discontinued,
the Captain of the Port will notify the public via Broadcast Notice to Mariners. \

\\

For any questions or comments, please contact ENS John Bannon, Waterways Dept., or
. the Command Duty Officer at(415) 399-3547

Respectfully,

ENS John Bannon

Waterways Management Branch

Marnine Safety Office San Francisco Bay
Phone: (510) 437-3082 / Fax (510) 437-3072
Email: jpannon@d11.uscg.mil
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NO. 875

V.S. Depariment of Commanding Officer Bldg 14,Coast Guand leland
Homeland Security United States Coast Guard Alsmeds, CA 82501

Marine Sefety Office Phone: (810) 437.8073
United States San Frantisco Bay Fax: (610) 437-3072

Coast Guard

NOTICE OF A CAPTAIN OF THE PORT SAFETY ZONE

Notice is hereby given of a safety zone under Title 33 Code of Federal Regulations, Part 165.7

(), which may not be entered without the prior permission of the Coast Guard Captain of the
Port.

The Coast Guard Is reestablishing  temporary fixed safety zone in the San Joaguin River
Delta, in the navigable waters of the Middle River. The safety zone will encompass all
navigable waters of the Middle River hetween an area adjacent to Woodward Island and

“the Upper Jones Tract, bounded to the north by the Santa Fe Cut, and on the south by the

Wooedward Canal Cut. The safety zone remains necessary to protect both the mariners
transiting the area as well as the emergency levee repair vessels and operators. Repair
operations are scheduled to continue in the vicinity of the Upper Jones Tract Levee break,
ncar position 37-55.1 N, 121-31.05 W, for an additional month. Emergency response
operations commenced on June 3, 2004 when a portion of the Upper Junes Tract Levee
collapsed and resulted in subsequent flooding and hazardous conditions to safe navigation
1o a portion of the Middle River. The safety zone will remain in effect for 30 days. Once
the Coast Guard has determined that the safety zone can be either reduced further in size

or canceled, the Captain of the Port will notify the public prior 1o July 12, 2004 via a
Broadeast Notice to Mariners.

This temporary safety zone is necessary to cnsure the safety of all personnel and vessels
involved in. the response operations, as well as all other personnel, vessels and property
from the associated hazards resulting from the Middle River Levee break. All persons and
vessels are prohibited from entering into, transiting through or remaining in the safety
zone without permission of the Captain of the Port or his designated representative. Each

" person and vessel within a safety zone shall obey any direction or order of the Captain of

the Port or his designated representative. For further questions in regards to the
established Coast Guard Middle River Safety Zone, please contaet Ensign John Bannon of
my Waterways Management Department at (510) 437-3082.

PENALTY: Title 33 Code of Federal Regulations, Part 165.23 prohibits any unauthorized

person or vessel from entering or remaining in this safety zone. Any person entering o safety
zone without the permission of the Captain of the Port is subject to a civil penalty of not more

than $32,500. : :
- Rt 2 s

. GERALD M. SWANSON
Captain, U.S. Coast Guard
Capuain of the Port

baz



CHP MISSION

Traffic control around the area affected by the levee break.

Traffic control points were at 1) Whiskey Slough and Lower Jones.
No traffic on Lower Jones south of Bull Frog Marina except repair crews.
Restrictions: Closed portion of Lower Jones Road is now open to those with

business in the area; single lane @south end of Lower Jones, otherwise
both lanes open.

Traffic control also at 2) Bacon Island and 3) SR 4 at Union Point.

Total Staffing:
Day Shift 2 sgt. 9 officers
Night Shift 1 sgt. 8 officers.

2 P - U/mlq,lﬁs



Bacon Island Road Flood Incident
INCIDENT ACTION PLAN/ OPERATIONS ORDER FOR MAINTAINING
SECURITY TO DISASTER AREA
June 9thru June 15 2004
PREPARED BY Operations Planning
LIEUTENANT Bruce Wuest

MISSION

This misﬁon/dbjective of the San Joaquin County Sheriff’s Department is to ensure

public safety and security to areas affected by the flood on Lower and Upper Jones
Tract Islands.

REPORTING FOR DUTY

All personnel will report to the Sheriff’s Departmen.t at their assigned duty time an.d
proceed to the command post. Shifts will be 12-hour shifts unless otherwise

designated. Boating personnel will attend their own briefings and adhere to the
Schedule set by Boating Safety.

UNIFORMS AND EQUIPMENT

All personnel assigned will wear their class “B” uniform and all safety equipment.

Assigned personnel will operate marked patrol vehicles. Exception: Boating
uniforms as assigned.

COMMUNICATION

Communications will be handled through normal operations on S/O Channel one. In
the event of a new emergency involving the affected areas, the patrol supervisor shall
designate channel two as the primary channel for the flood operation. The
Department of water Resources will supply a radio for personnel to use to facilitate
communications.

COMMAND POST

" The command post and staging area will be located at Bacon Island road and
Trapper Road. The MAX Bus will continue to operate as a substation for deputies
assigned to the flood operation. One deputy will be assigned at the max bus at all
times. A secondary location shall be designated by Division Captam or designee
based on the circumstances of the incident.

AIR SUPPORT

CHP helicopter and S/O fixed wing are available upon request if needed. The
landing zone is located at the command post location.



MEDIA RELATIONS

All News releases will be referred to Department of Water Resources.

BOATING SAFETY

Boating Safety will provide Security for the Levee break location and rescue
resources if needed. : 4

BREAKS AND MEALS

The flood patrol personnel will be self-relieving. There will be meal services
provided at the Max Bus and currently through the Red Cross.

1)
2)
3)

6)

SHERIFF OBJECTIVES
Maintain Public Safety.
Protect Property.
Restrict Access,

Provide patrols to affected areas.

Report any dangerous situations to the Command Post.
Assist CHP with traffic contro} in affected areas.

TRAFFIC

CHP will have units assigned to enforce traffic and egress ingress into affected areés
and enforce road closures.

. 6-8-2004, it is expected to be closed for four days to allow for construction and
repair crews to use and reinforce the roadway. Plans to evacunate Drexeler Tract
and MacDonald Island are in place. SISO anticipates it will be providing a team
consisting of one Sergeant and four Deputies on dayshift and six deputies on
nightshift for general security and patrol in the disaster area until further notice.

STANDARD OPERATINING PROCEDURES

1) Assigned personnel shall respond to the Max bus for briefing from off going
shift. ' '



2) One deputy shall be designated and assigned to the Max Bus command post
location for security and to maintain an access log.

A. The access log will identify who will be accessing the controlled areas
and who has been issued an entry pass.

B. Familiarize yourself with the people in the affected zone

C. Deputies shall complete ICS 204/214 forms for reimbursement along

with Overtime forms. (Please review instructions on proper ICS forms
at command post)

3) Deputies will be assigned to patrol the following affected areas.

North zone: Lower Jones road, Bacon Island and Mandeville Island.
South Zope: Drexler tract and Roberts Island

Rover: Alternating between zones, and command post security.

in the event of a levee failure, the following contingency plan shall be
followed.

1.

The Sheriff's Department personnel assigned to the flood will mobilize and
respond and begin immediate evacuations. Every effort will be made to
allow farmers reasonable access o remove equupment and property from
the Island. Our priority is public safety.

A, All evacuations will be coordinated through the RED CROSS and
Edison High School in Stockton will be the staging location.

CHP shall be requested to control axis onto the Island.
Patrol will swiich to life threatening emergency calls for service only.
The designated patro) deputies will be directed to respond.

4. The patro! Sergeant may designate additional units to respond based on
the circumstances of the incident.

5. Detectives shall be used as our first level response for additional

resources. If the incident occurs during business hours, the IC/supervisor
may request detective personnel respond to the incident. The entire




division has been placed on alert. Responding detectives are to respond
to the IC as two man units in assigned unmarked detective vehicles.

If the incident occurs after business hours the IC/supervisor may request.
addition personnel from detectives through Lt Wuest. Detectives will
report to The Sheriffs Department and will be assigned and directed by
Command Staff or designee.

After Public Safety and evacuation issues are addressed, all Personnel
will be directed to report to the command post for, further instructions, The
Division Captain will direct the necessary re-deployment of Command
Staff based on the circumstances of the incident.
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CDF Kitchen Location

All Incident Personnel Welcomel!

Fresno Avenue

Navy Drive

Tillie Lewis Dr.

Washington St.

Port of Stockton Gate
L (Washington turns into Fyffe Ave)

Fifth Ave

Boone Dr, H

w

Kitchen Hours: 5:30 am to 9:00 pm
From ICP to Kitchen is 9 miles (13 minute drive)

Toys R Us

HWY 4

ICP




Demobilization - Assets in Excess

6/11/2004 - Friday Close of Business

1) 2 D-C Dozers (DWR)

6/12/2004

1) (9) CCC crews
2) (3) 10'x20' containers
3) (2) 20'x40' containers
4) Charles Worley
5) Mike Gowen
6) Danny Macius
7) James Hughey
8) Roger Pippin
9) Sergio Mendoza

10) Mike Peterson

6/13/2004
8) (3) CCC crews
9) Dozer

Strike Teams
Equipment
Equipment

Strike Team Leader
Strike Team Leader
Strike Team Leader
Strike Team Leader
Strike Team Leader
Strike Team Leader
Strike Team Leader

Strike Teams
Equipment

Revision: 06-13-04

Should 6@’\: #5
for -1 demob.
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