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	Project Information
	

	Date / Version
	February 7, 2012 / Version 2.1

	Responsible Subcommittee
	Emergency Response

	Project Title
	Demonstration Emergency Response Central Incident Geospatial Database



	Project Scope
	

	Deliverables
	A design of a geodatabase to capture, store, and serve from one central location incident spatial data collected during emergency response.   

	What is included in the scope of the project
	· Design of the geodatabase
· Design of workflows to use the geodatabase
· Construction of the geodatabase

	What is not included in the scope of the project
	· Maintenance of the geodatabase.
· Integration of the working geodatabase into the enterprise architecture.



	Project Milestones 
	Planned Date
	Actual Date

	Starting Date
	06/13/11
	06/13/11

	Informal Assessment of Needed Fields and Domains
	
	09/2011

	GDB 0.1 Tested during FCO
	
	10/06/11

	GDB 0.2 Tested during ER GISS Training
	
	12/01/11

	GDB 0.3 Create another test GDB incorporating feedback from ER GISS Training
	02/15/12
	

	GDB 1.0 Send out for review by GISS
	02/22/12
	

	GDB 1.1 Make modifications
	03/21/12
	

	Write draft workflows and instructions
	04/18/12
	

	Send draft workflows and instructions out for review
	04/25/12
	

	Incorporate comments into workflows and instructions
	05/16/12
	

	Release Demonstration GDB 1.0, Workflows and Instructions for use
	06/13/12
	

	Ending Date
	06/13/12
	



	Approval by Enterprise GIS Committee 

	Approval Date
	

	Approved By
	






History of Project Changes

	Date
	Issue

	12/19/11
	Until now, the work that has gone into the incident geodatabase has included:
· Informal Assessment of needed fields and domains.
· Working Rough Draft of an incident geodatabase created during the Forecast-Coordination Operation (F-CO) Exercise 
· Created second working incident geodatabase for testing during the Emergency GIS Specialist Training.

	02/07/2012
	Changed title.  Extended timelines




